
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/06/2007

ESTIMATE SUMMARY 07:07:26

CONTID: C15236         ESTIMATE NO: 0003 PROG 2005

PCN: 15236-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH INTERCONNECT PERCENT TIME:

PROJECT NO: AQC 1211-064                  

WADSWORTH INTERCONNECT

NAME OF ROAD: 121A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

COLORADO BORING. CO. PAY PERIOD ENDING 01/31/2007 DATE TIME STARTED 11/06/2006

3813 CANAL DR. DATE LET 09/14/2006 DATE WORK BEGAN 11/06/2006

 DATE AWARDED 09/26/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/11/2006 DATE ACCEPTED

FT. COLLINS CO 80524     970-494-4449 DATE NOTICE TO PROCEED 11/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 632,170.90 PARTICIPATING $ $ 38,501.13

AWARD PROJECT AMT: 593,870.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,155.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.65

TIME ALLOW:

ORIG TIME ALLOW:

170 WORK DAYS

WORK DAYS170

34.35%

415,041.32

38,501.13

38,501.13

37,346.09

$

$

$

$

217,129.58

0.00

217,129.58

0.00

217,129.58

-5,829.89

0.00

211,299.69

0.00

AMOUNT DUE 211,299.69 37,346.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,346.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.5



CONTID: C15236         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15236-BID    ESTIMATE RUN 02/06/2007

PROJECT: AQC 1211-064                  ESTIMATE NO: 0003 07:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION LOG 15.000 15.000

LF  0.000 0.00

210.00000 15.000 3,150.00

208-00005  
 

0010 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

0.00000 0.000 0.00

208-00045  
 

0015 STORM DRAIN INLET PROTECTION 30.000 20.000

EACH 0.000 0.00

165.00000 20.000 3,300.00

208-00050  
 

0020 *EROSION CONTROL SUPERVISOR 124.000 20.000

HOUR 0.000 0.00

30.00000 20.000 600.00

208-00205  
 

0025 2 INCH ELECTRICAL CONDUIT (BORED) 48,430.000 22,665.000

LF  5,441.000 32,265.13

5.93000 28,106.000 166,668.58

613-00206  
 

0030 2 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 20.000

LF  8.000 176.00

22.00000 28.000 616.00

613-01200  
 

0035 PULL BOX (24"X36"X18") 46.000 9.000

EACH 4.000 3,500.00

875.00000 13.000 11,375.00

613-07034  
 

0040 PULL BOX (36"X48"X18") 24.000 2.000

EACH 2.000 2,300.00

1,150.00000 4.000 4,600.00

613-07038  
 

0045 TELEMETRY (FIELD) 6.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

614-86105  
 

0050 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,640.000 0.000

LF  0.000 0.00

0.80000 0.000 0.00

614-87010  
 

0055 OPTICAL TRANSCEIVER 28.000 0.000

EACH 0.000 0.00

2,610.00000 0.000 0.00

614-87020  
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PCN: 15236-BID    ESTIMATE RUN 02/06/2007

PROJECT: AQC 1211-064                  ESTIMATE NO: 0003 07:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

13,000.00000 0.000 0.00

614-87350  
 

0065 FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 58,430.000 0.000

LF  0.000 0.00

1.30000 0.000 0.00

614-87496  
 

0070 MOBILIZATION 1.000 0.600

L S 0.000 0.00

38,000.00000 0.600 22,800.00

626-00000  
 

0075 *TRAFFIC CONTROL MANAGEMENT 155.000 25.000

DAY 13.000 260.00

20.00000 38.000 760.00

630-00012  
 

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000 5.000

EACH 0.000 0.00

10.00000 5.000 50.00

630-80342  
 

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 20.000

SF  0.000 0.00

10.00000 20.000 200.00

630-80344  
 

0090 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.500

EACH 0.000 0.00

3,000.00000 0.500 1,500.00

630-80358  
 

0095 *TRAFFIC CONE 200.000 75.500

EACH 0.000 0.00

20.00000 75.500 1,510.00

630-80380  
 

0100 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0105 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0110 F/A ON-THE-JOB TRAINEE 250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15236-BID    ESTIMATE RUN 02/06/2007

PROJECT: AQC 1211-064                  ESTIMATE NO: 0003 07:07:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $38,501.13 217,129.58CURRENT AMT 632,170.90 $$

PROJECT TOTAL 38,501.13 $ 217,129.58CURRENT AMT 632,170.90 $$


